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. 
 ISD Project No. 

& Project 
Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

1 E13-WASD-04  
Various 
Commission 
Districts 
(Consent 
Decree Project) 
Design Services 
for Wastewater 
Collection & 
Transmission  
System related to 
the Consent 
Decree Projects 

$40 million  
 
968150 
Wastewater 
Collection 
Transmission 
Lines 

Review Item 
sent 10/1/13 
received  
10/24/13 
30% CBE 

2/12/2014 6/2/2014 9/2/2014 9/16/2014 N/A N/A COS 
 
Pending Mayor’s 
approval to 
negotiate with 
highest ranking 
firm: 
 
HDR 
Engineering, 
Inc.  

2 E13-WASD-05 
Various 
Commission 
Districts 
(Consent 
Decree Project) 
Design Services 
for Wastewater 
Treatment Plant 
related to the 
Consent Decree 
Projects 

$60 million  
 
964120 
Wastewater  
Treatment 
Plants  

Review Item 
sent 
11/5/2013 
Received 
11/18/13  
30% CBE 

2/12/2014 6/2/2014 7/31/2014 8/11/2014 N/A N/A COS 
8/18/2014 
Received 
Mayor’s  
approval to 
negotiate with 
highest ranking 
firm: 
MWH Americas, 
Inc.  
 
9/22/2014 
First negotiation 
meeting 
 
10/6/2016  
Second 
negotiation 
meeting 
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

3 E13-WASD-06 
Various 
Commission 
Districts 
(Consent 
Decree Project) 
Engineering 
Services for 
Capacity, 
Management, 
Operations & 
Maintenance 
Program related 
to the Consent 
Decree Projects 

$15 million  
 
Operating 
Revenue 
 
 
 

Review Item 
sent 10/1/13 
Received  
11/7/13 
32% CBE 

2/12/2014 6/2/2014 7/30/2014 N/A N/A N/A COS 
 
8/18/2014 
Received  
Mayor’s 
approval to 
negotiate with 
highest ranking 
firm:  
 
Woolpert, Inc.  
 
10/6/2014  
First negotiation 
meeting 

4 DB14-WASD-01 
Commission 
Districts 2  
(Consent 
Decree Project) 
Design-Build 
Services for 
Replacement/ 
Rehabilitation of 
72-inch Sanitary 
Sewage Force 
Main along 
NW/NE 159th 
Street Between 
Northwest 17th 
Avenue and N.E. 
10th Avenue    
for the 72-inch 
Force Main 

$13.5 million 
 
968750 
Wastewater 
Pipes and 
Infrastructure 
Projects   
 
 

Draft 
Review item 
sent 
2/18/14 
Final item 
sent 
3/11/14 
Received 
4/3/2014 
15.50% 
CSBE 
30% CBE 
10% CWP 

5/2/2014 5/9/2014 7/22/2014 9/25/2014 
 

N/A N/A COS  
 
Pending Mayor’s 
approval to 
negotiate with 
the highest 
ranking firm: 
 
Ric-Man 
Construction of 
Florida 
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

5 DB13-WASD-03 
Commission 
District 5 
Design-Build 
Services for the 
Replacement of 
Water Mains and 
Service 
Conversions in 
the Shenandoah 
Area in the City 
of Miami Phase A 

$11.1 million  
 
9653311 
Water 
Distribution 
System 
Extension & 
Enhancement 
 
 

Review Item 
Sent 
11/20/13 
Received  
1/14/14 
26%  
CBE 
20%  
CSBE 
12.40 CWP 
 

4/11/2014 4/17/2014 7/23/2014 10/15/2014 N/A N/A COS 
 
9/12/2014 
Step 2 submittal 
deadline 
 
10/15/2014 
Second Tier 
meeting with the 
short-listed 
firms: 
 
Layne Heavy 
Civil, Inc. 
 
Man-Con 
Incorporated 
 
Ric-Man 
International, 
Inc.  
 
Ric-Man 
Construction 
Florida, Inc.   
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

6 DB13-WASD-04 
Commission 
District 5 
Design-Build 
Services for the 
Replacement of 
Water Mains and 
Service 
Conversions in 
the Shenandoah 
Area in the City 
of Miami Phase B 

$11.4 million  
 
9653311 
Water 
Distribution 
System 
Extension & 
Enhancement 
 
 

Review Item 
Sent 
11/20/13 
Received  
1/14/14 
26%  
CBE 
20%  
CSBE 
12.40 CWP 
 

4/11/2014 4/17/2014 7/23/2014 10/21/2014 N/A N/A COS 
 
9/19/2014 
Step 2 submittal 
deadline 
 
10/21/2014 
Second Tier 
meeting with the 
short-listed 
firms: 
 
Metro 
Equipment 
Service 
 
Layne Heavy 
Civil, Inc.  
 
Ric-Man 
International, 
Inc.  
 
Lanzo 
Construction 
Co., Inc. 

7 E13-WASD-11 
Various 
Commission 
Districts  
Owner’s 
Representative 
for Engineering 
Services for 

$139,394,748. 
million 
 
962670  
Outfall 
Legislation 
 

Review item 
sent 
3/3/2014 
Received 
3/26/2014 
28% CBE 

4/24/2014 6/2/2014 7/29/2014 8/14/2014 TBD TBD COS 
 
9/5/2014 
First 
negotiations 
Meeting 
 
9/10/2014 
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Ocean Outfall 
Legislation  

Concluded 
second 
negotiations 
meeting with: 
 
CH2M Hill, Inc.  
 
9/24/2014 
Responsibility 
Review meeting 
 
Pending 
Contract Award 
recommendation 
approval  

8 E13-WASD-10 
Various 
Commission 
Districts  
Engineering 
services for 
Design of 
Upgrades for 
Water 
Distribution & 
Transmission 
and Sanitary 
Sewage 
Collection & 
Trans. Systems 

Two (2) 
agreements 
$5.5 million 
each  
 
Various 
Projects 

Review Item 
sent 
1/27/2014 
Received 
2/19/2014 
25% 
  

4/15/2014 4/22/2014 7/18/2014 TBD N/A NA COS 
 
8/6/2014   
Mayor approved 
authorization to 
negotiate with 
the two highest 
ranking firms: 
 
9/23/2014  
First 
negotiations 
meeting 
 
10/14/2014 
Second 
negotiations 
meeting 
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

King 
Engineering 
Associates, Inc.  
 
9/26/2014 
First 
negotiations 
meeting 
 
A & P 
Consulting 
Transportation 
Engineers, 
Corp.   

9 E14-WASD-01 
Various 
Commission 
Districts 
Engineering and 
Geological 
Services 
Water, 
Wastewater and 
Reclaimed Water  
Planning Svcs. 

$7.7 million  
 
Operating 
Revenues 

Review Item 
sent   
3/25/2014 
Received 
4/16/2014 
Revised 
item 
6/4/2014 
Received  
6/11/2014 
30% CBE 

7/30/2014 8/11/2014 TBD TBD N/A N/A COS 
 
9/5/2014 
Clerk received 
one proposal  
 
Pending 
Competitive 
Selection 
Committee 
appointment 
 

10 E14-WASD-03 
Various 
Commission 
Districts 
Professional 
engineering 
services relating 
to the operations 

$10 million  
 
Operating 
Revenues 

Review Item 
sent   
7/25/2014 
Received 
Item  
8/14/2014 
32% CBE 
  1% SBE  

TBD TBD TBD TBD N/A N/A  
Pending 
Request to 
Advertise  
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

and maintenance 
of the Water and 
Sewer 
Department’s 
water system 

11 E14-WASD-02 
Various 
Commission 
Districts 
Professional Cost 
Estimating and 
Scheduling 
Services 

$10 million 
with a  
$5 million 
Option-to-
Renew 
 
Operating  
Revenues 

Draft 
Review item 
Pending  

TBD TBD TBD TBD N/A N/A Pending 
CBE/SBE goal 
recommendation 
approval 

12 S-869 
Commission 
District 7 (Ocean 
Outfall 
Legislation 
Project) 
Central District 
Wastewater 
Treatment Plant -  
Industrial Waste 
Deep Injection 
Well System 

$19,887,887 
 
9653421- 
Central 
District 
Upgrades - 
Wastewater 
Treatment 
Plant 

CBE: N/A 
 
CSBE: No 
measure 
due to 
insufficient 
availability 
 
CWP: N/A 

5/8/2014 5/21/2014 N/A N/A 8/29/2014 10/21/2014 COS 
 
6/9/2014 
2 Bids received  
 
8/8/2014 Mayor 
approves 
contract award 
recommendation 
with the low 
bidder: 
 
Youngquist 
Brothers, Inc. 
 
8/28/2014 
Bid Protest 
hearing, the 
award 
recommendation 
was upheld 
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

 
10/21/2014 
Pending  
BCC approval 
 

13 W-927 
Commission 
District 10 
Southwest 
Wellfield  Middle 
Lagoon Removal 
of Calcium 
Carbonate 

$13,590,050 
 
Water 
Operating 
Revenues 

CBE: N/A 
 
CSBE 
15.70% 
 

TBD TBD N/A N/A N/A N/A Pending 
Request to 
Advertise 
approval 

14 W-866 
Various 
Commission 
Districts  
Two Year 
Countywide 
Contract for 
Rehabilitation of 
Sanitary Sewers 
by the Cured-In-
Place Pipe Lining 
Method (Consent 
Decree) 
 

$6,100,050 
 
968150 – 
Wastewater 
Collection and 
Transmission 
Lines - 
Consent 

CBE: N/A 
 
CSBE: No 
measure 
due to 
insufficient 
availability 
 
CWP: N/A 

7/10/2014 7/22/2014 N/A N/A N/A N/A COS 
 
9/25/2014  
Six bids 
received  
 
Apparent low 
bidder: 
Hinterland 
Group 
 
Performing bid 
evaluation 
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

PROJECTS TO BE ADVERTISED WITHIN 90 DAYS 

15 DB14-WASD-02 
Commission 
District 3 
Engineering 
Design Services 
for 48-inch 
Sewage Force 
Main extension to 
re-direct Flow to 
Discharge into 
existing 72-inch 
Gravity 
Interceptor  
Pipeline to an 
existing 48-inch 
Discharge Force 
Main from Pump 
Station 2 along 
Northeast/North-
west 8 Street 

$20.4 million TBD TBD TBD TBD TBD TBD TBD Documents 
under 
development 

16 DBOF14-WASD-
01 
Commission 
District 8 
Design-Build 
Operate-Finance 
for the South 
Miami Heights 
Water Treatment 
Plant Program  

TBD TBD TBD TBD TBD TBD TBD TBD Documents 
under 
development  
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 
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Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

17 DB14-WASD-03 
Design-Build 
Criteria Package 
for the Proposed 
48-inch Diameter 
Water 
Transmission 
Main for Area “N” 
 
 
 
 
 
 

TBD TBD TBD TBD TBD TBD TBD TBD Documents 
under 
development 

 
 
 

          

AWARDED CONTRACTS 

18 E13-WASD-07 
Various 
Commission 
Districts 
(Consent 
Decree Project) 
Geographic 
Information 
Systems Utility 
Backlog 

$9.9 million 
 
Operating 
Revenues  

Review Item 
sent 10/1/13 
received  
10/24/13 
20% CBE 

12/9/2013 12/18/2013 4/11/2014 5/12/2014 7/8/ 2014 7/15/2014 7/15/2014  
BCC approved 
Woolpert, Inc. 
R-674-14 

19 E13-WASD-03 
Various 
Commission 
Districts 
Design Services 

Five (5) 
Agreements  
$3.3 million  
Each 
 

Review Item 
sent 
8/26/13 
Received 
9/13/13 

1/17/2014 1/28/2014 4/21/2014 N/A 7/8/ 2014 7/15/2014 715/2014 
BCC approved  
King 
Engineering 
Associates, Inc. 
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 
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Tier/Step 1 
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Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

for the 
Implementation 
of Pump Station 
Improvement 
Program  
 
 
 
 

9651071 
Pump Station 
Improvement 
Program 

40% CBE 
each 

R-677-14 
 
 
Stantec 
Consulting 
Services, Inc.  
R-675-14 
 
CES 
Consultants, Inc. 
R-676-14 
  
A&P Consulting 
Transportation 
Engineers, Inc.  
R-673-14 
 
Milian, Swain & 
Associates, Inc. 
R-672-14   

20 E12-WASD-04   
(Consent 
Decree Project) 
Construction 
Management 
Services for 
replacement of 
54-inch Sanitary 
Sewage force 
main pipeline 
with a 60-inch 
sewage force 
main from Fisher 
Island to Central 

$5.5 million  Review Item 
sent 
10/5/13 
Received 
10/17/13 
27% CBE 

12/11/2012 12/18/2012 2/12/2013 N/A 11/12/13 12/03/13 12/3/2013 
BCC approved  
Parsons 
Brinckerhoff, 
Inc. 
R-994-13  
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
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Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
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Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

District 
Wastewater 
Treatment Plant 
 

21 DB12-WASD-01 
(Consent 
Decree Project) 
Design-Build 
services for the 
replacement of 
the existing 54-
inch sanitary 
sewage force 
main from the 
Central District 
Wastewater 
Treatment Plant 
to Fisher Island, 
under Norris Cut 
Channel  

$72,101,600 
million 
 

Review Item 
sent  
1/17/13 
Received 
2/1/13 
10.9% 
CSBE 
22% CBE 

2/26/2013 3/8/2013 4/17/2013 6/26/2013 
reconvened 
7/03/2013 

12/10/13 12/17/13 12/17/2013 
BCC approved    
Nicholson 
Construction 
Company   
R-1060-13 
 

22 DB13-WASD-01  
Commission 
District 5 
(Brickell Basin 
Project) 
Design-Build 
Services for 
Gravity Sewer 
Interceptors for 
Pump Station No. 
3 

$12,107,000 
million  
 
9653371 
Peak Flow 
Management 
Facilities  

Review 
Item Sent  
7/26/13 
Received 
7/31/13 
17.5% CBE 
11.2% 
CSBE 

8/22/2013 8/30/2013 10/8/2013 12/11/2013 2/11/2014 
 
  

2/19/2014 
Waiver  
approved  
 
 

2/19/2014 
BCC approved  
Ric-Man 
Construction, 
Inc.  
R-174-14 
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
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Enterprise) 

SBE Goal 
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Business 
Enterprise) 
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Step 2 
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Meeting 
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Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

23 S-852  
Commission 
District 5 
(Brickell Basin 
Construction 
Project)  
Proposed Master 
Pump Station No. 
3 

$21,976,500 
million  
 
9653371 
Peak Flow 
Management 
Facilities 

2.59% 
CSBE 

6/27/2013 Pre-Bid 
Conference 
7/16/2013 

N/A N/A N/A 
 

2/19/2014 
 
 

2/19/2014  
BCC approved   
Poole & Kent  
Company 
R-173-14 
 

24 Expression of 
Interest (EOI) 
Public-Private 
Partnership  

N/A N/A TBD N/A N/A N/A N/A N/A 2/14/2014 
31 responses 
received for EOI   

25 E13-WASD-02-R 
Program and 
Construction 
Management 
Services for the 
Implementation 
of a Pump 
Station 
Improvement 
Program 

  $17.6 million Review Item 
sent  
5/20/13 
Received 
5/20/13 
29% CBE 

6/6/2013 6/12/2013 10/22//2013 11/7/2013 12/10/13 12/17/13 12/17/2013 
BCC approved 
Nova 
Consulting, Inc. 
R-1061-13 

26 E12-WASD-03 
Various 
Commission 
Districts 
Program 
Management 
Consultant and 

$2.2 million 
 
967190  
Water/Pipes 
and 
Infrastructure 
Projects 

Review Item 
sent 
9/18/13 
Received 
10/19/13 
25% CBE 

3/29/2013 4/4/2013 9/24/2013 10/23/2013 
Committee 
reconvening  
12/4/2013 

4/ 9/2014 5/6/2014 5/6/2014 
BCC approved 
Lockwood 
Andrews & 
Newnam, Inc. 
R-432-14 
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 ISD Project No. 
& Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 
(000’s) 
& OMB 

Project No.  

ISD Review  
CBE Goal 
(Community 

Based  
Enterprise) 

CSBE Goal 
(Community 

Small 
Business 

Enterprise) 

SBE Goal 
(Small 

Business 
Enterprise) 

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

Second Tier/ 
Step 2 

Selection 
Oral  

Presentation 

BCC  
Committee 

Date 
 

BCC 
Meeting 

Date 

Firms 
Awarded, 

Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

related services 
to establish a 
Comprehensive 
Infrastructure 
Assessment and 
Replacement 
Program for 
Water 
Transmission 
and Distribution 
Mains including 
Preparation of 
Condition 
Evaluations, 
Forensic 
Analysis, Risk 
Assessments 
and Renewal 
Option Protocols 

27 
 

E13-WASD-01-R 
Various 
Commission 
Districts  
(Consent Decree 
Project) 
Program and 
Construction 
Management 
Services related 
to the 
Wastewater 
Systems Priority 
Projects 

$91 million Review Item 
sent  
5/20/13 
Received 
5/20/13 
28% CBE 

6/6/2013 6/12/2013 8/14/2013 8/28/2013 N/A 5/20/2014 
  

5/20/2014  
BCC approved 
AECOM 
Technical 
Services, Inc.  
R-469-14 

 


